COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 02/ 2019

ESTI MATE SUMVARY 15:22: 23
CONTI D C21852 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21852- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TIME ALLOW 68 WORK DAYS
SH 52 NEW RAYMER SOUTH PERCENT TI ME: 1.47 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. STAO052A- 045
SH 52B NEW RAYMER SOUTH
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 05/ 01/ 2019 DATE TI ME STARTED 04/30/2019
6215 CLEAR CREEK PARKWAY DATE LET 12/ 13/ 2018 DATE WORK BEGAN  04/30/2019
DATE AWARDED 01/04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/15/2019 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 04/30/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,006, 770. 03 PARTI Cl PATI NG $ 69, 381. 25 $ 69, 381. 25
AWARD PRQIJECT AMT: $ 5,875,267.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 0.99% TOTAL EARNI NGS 69, 381. 25 69, 381. 25
FUNDS AVAI LABLE: $ 6,937,388 78 STOCKPI LED MATERI ALS 652, 464. 67 652, 464. 67
GROSS EARNI NGS 721, 845. 92 721, 845. 92
TOTAL CLAI VS $ 0.00 RETAI NAGE -2,081. 44 -2,081. 44
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 719, 764. 48 719, 764. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 719, 764. 48 719, 764. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 719, 764. 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00821

203- 01100

203- 01500

208- 00002

208- 00070

208- 00103

208- 00105

208- 00207

210- 00815

304- 07009

310- 00608

C21852

21852-BI D
STA052A- 045

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
*Renoval of Sign Panel 45. 000
EACH
80. 00000
Proof Rolling 40. 000
HOUR
85. 00000
Bl adi ng 150. 000
HOUR
143. 00000
Erosi on Log Type 1 (12 Inch) 675. 000
LF
5. 00000
Vehi cl e Tracki ng Pad 1. 000
EACH
1, 500. 00000
Renoval and Disposal of Sedinment (Labor) 50. 000
HOUR
45. 00000
Renoval and Di sposal of Sedinment (Equipnent) 50. 000
HOUR
85. 00000
Erosi on Control Managenent 30. 000
DAY
520. 00000
*Reset Sign Panel 2.000
EACH
165. 00000
Aggregat e Base Course (Class 7) (Special) 12, 580. 000
TON
22.50000
*Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 135, 740. 000
(0-8")
SY

1. 82000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:22: 23

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21852-BI D ESTI MATE RUN 05/ 02/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO 0001 15: 22: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 310-00610 *Full Depth Reclanation of Hot Mx Asphalt Pavement 43, 516. 000 0. 000
8-12"
( ) 5% 0. 000 0.00
2.55000 0. 000 0. 00
0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0070 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 54, 603. 000 0. 000
TON 0. 000 0.00
78. 05000 0. 000 0. 00
0070 MATERI AL ALLOMNCE 1/ 2" Rock 0. 000
TON 33, 418. 335 157, 648. 99
4.71744 33, 418. 335 157, 648. 99
0070 MATERI AL ALLOWANCE Crushed Fi nes 0. 000
TON 35, 894. 122 78,952. 71
2.19960 35, 894. 122 78,952. 71
0070 MATERI AL ALLOMNCE Washed Sand 0. 000
TON 34, 432. 490 59, 816. 81
1.73722 34, 432. 490 59, 816. 81
0070 MATERI AL ALLOMANCE 3AHA 0. 000
TON 29, 803. 995 286,427.72
9.61038 29, 803. 995 286, 427.72
0070 MATERI AL ALLOMNCE RAP 0. 000
TON 15, 456. 922 69, 618. 44
4.50403 15, 456. 922 69, 618. 44
0075 411-10255 Emul sified Asphalt (Sl ow Setting) 8, 852. 000 0. 000
GAL 0. 000 0.00
2.45000 0. 000 0. 00
0080 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 324. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
0085 612-00102 *Delineator (Drivable Concrete Installation) (Type Il) 12. 000 0. 000
EACH 0. 000 0.00

132. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0090

0095

0100

0105

0110

0111

0115

0120

0125

0130

0135

612-00103

614- 00011

614-00012

614-80391

625- 00000

625- 00001

626- 00000

626- 01104

627-00008

627-00013

627-00070

C21852

21852-BID
STAO052A- 045

| TEM
DESCRI PTI ON

ROADWAY

*Del i neator (Drivable Concrete Installation) (Type

)

*Si gn Panel (Class |)

*Si gn Panel

(Cass I1)

*Runbl e Strip (Ginding)(Asphalt)

*Construction Surveying

Const Surveyi ng (Hour) CO 02

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

Pref orned Thernopl astic Pavenment MarKki ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

46. 000

137. 00000

172. 000
SF
22. 00000

72.000
SF
26. 00000

65, 247. 000
LF
0. 19000

1. 000

49, 000. 00000

8. 000
HOUR
160. 00000

1. 000

294, 723. 92000

1. 000

LS
2, 500. 00000
726. 000

GAL
74. 00000
1, 851. 000

GAL
46. 00000
544.000

SF

11. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.290
0.290

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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14,210

1, 280

625.

.00

.00

.00

.00

00

00

.00

.00

.00

.00

15:22: 23

AMOUNT

14, 210

1,280

625.

.00

.00

.00

.00

00

00

.00

00

.00

.00

.00



CONTI D: C21852
PCN: 21852-BI D
PRQIECT STA052A- 045
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0140 629-01003 *Survey Monunent (Type 3)
0145 630-00000 *Fl aggi ng
0150 630-00001 *Pi | ot Car QOperation
0155 630- 00007 *Traffic Control Inspection
0160 630-00012 *Traffic Control Managenent
0165 630- 80002 *Fl ashi ng Beacon (Sol ar)
0170 630-80341 *Construction Traffic Sign (Pane
0175 630-80342 *Construction Traffic Sign (Pane
0180 630-80350 *Vertical Pane
0185 630- 80355 *Portabl e Message Sign Pane
0190 630-80360 *Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
760. 00000
2, 500. 000
HOUR
29. 50000
1, 900. 000
HOUR
50. 50000
34. 000
DAY
202. 00000
64. 000
DAY
900. 00000
3. 000
EACH
475. 00000
Size A 56. 000
EACH
90. 50000
Size B) 106. 000
EACH
101. 00000
50. 000
EACH
30. 00000
3. 000
EACH
3, 540. 00000
175. 000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
1.500
1.500

0. 000
9. 500
9. 500

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
1.500
1.500

0. 000
83. 000
83. 000
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1, 414

712

859.

1, 010

5, 310

2,905

.00

.00

.00

00

.00

50

75

00

.00

00

00

15:22: 23

AMOUNT

1,414

712

859.

1,010

5,310

2,905

.00

.00

.00

00

.00

50

75

00

.00

00

00



CONTI D:

ROADWAY

CAT NO0200

0195 630-80380

0200 630-80520

0205 700-70002

0210 700-70010

0215 700-70011

0220 700-70012

0225 700-70016

0230 700-70018

0235 700-70019

0240 700-70023

0245 700-70220

C21852

21852-BID
STAO052A- 045

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Pavenent Marki ng Zone

F/ A ANTI Cl PATED CMO

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Phone Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

500. 000

EACH
10. 00000
5. 000

DAY
1, 050. 00000
407, 023. 030

FA
1. 00000
275, 000. 000

FA
1. 00000
1, 500. 000

FA
1. 00000
80, 000. 000

FA
1. 00000
80, 000. 000

FA
1. 00000
180, 000. 000

FA
1. 00000
100, 000. 000

FA
1. 00000
3, 200. 000

FA
1. 00000
2, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:22: 23

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C21852
21852-BID
STAO052A- 045

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 7
ESTI MATE RUN 05/ 02/ 2019

| TEM
DESCRI PTI ON

qr

CAT NO0200

0250 700-70380

CAT NO0400

0255 620- 00002

0260 620-00012

0265 620-00020

ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CAT 0200

EACH

17, 913.

EACH

12, 142.

EACH

11, 000.

CAT 0400
PRQIECT TOTAL

1, 500. 000

1. 00000

CURRENT AMT  $

1. 000

00000

1. 000

00000

1. 000

00000

CURRENT AMT $
CURRENT AMT $

15:22: 23
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
6, 965, 715. 03 $ 680,790.92% 680, 790. 92
0. 000
1. 000 17,913. 00
1. 000 17,913.00
0. 000
1. 000 12, 142.00
1. 000 12, 142.00
0. 000
1. 000 11, 000. 00
1. 000 11, 000. 00
41, 055.00 $ 41, 055. 00 $ 41, 055. 00
7,006, 770. 03 $ 721,845.92$%  721,845.92



